

ITS Major Initiatives Calendar *(as of 1/15/12)*

					FY12						FY13											
					2011						2012											
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Change																		
COMPLETE	Move GPEM R+ Application In-House	03/2010	07/2011	Complete	Yes																	
	Online/Electronic Applications for Study Abroad	05/2009	08/2011	Complete	Yes																	
	ePortfolio Implementation	04/2011	08/2011	Complete																		
	LUHS-LUC Advance DB Split	04/2011	09/2011	Complete																		
	On demand and on the go entertainment for students	05/2011	10/2011	Complete																		
	Advance Upgrade	07/2011	10/2011	Complete																		
ROLL OVER	PNC Bank Initiative/Conversion	03/2011	11/2011	Complete	Yes																	
	Training and Development of Point and Click Reports	11/2010	01/2012	Active	Yes																	
	Room Reservation Upgrade to R25 Live	03/2011	03/2012	Active	Yes																	
	Implement Terminal Four Content Management System	01/2011	04/2012	Active	Yes																	
	Business Intelligence/Data Warehouse (7)	06/2009	04/2012	Active	Yes																	
	Security Cameras (4)	05/2011	05/2012	Active	Yes																	
	Recruitment Plus System Replacement - Implementation	11/2010	07/2012	Active	Yes																	
	ePortfolio Enrollment Automation	06/2011	07/2012	Active	Yes																	
	Transfer Credit Equivalency	07/2010	08/2012	Active	Yes																	
	Enhancements to Immunization Page/Data Mgmt	11/2010	08/2012	Active	Yes																	
	ECM/Imaging Implementation (11)	08/2009	12/2012	Active	Yes																	
	LOCUS Enhancements (12)	01/2010	12/2012	Active	Yes																	
	Information Security Program (8)	01/2010	12/2012	Active	Yes																	
	Novell to Microsoft Migration	01/2011	12/2012	Active	Yes																	
	Campus Construction Initiatives (11)	04/2008	08/2013	Active	Yes																	
	LUHS/LUC/HSD Technology Program	05/2011	12/2013	Active	Yes																	
	Loyola Mobile Projects	03/2011	TBD	Active																		
	RMS Check-in/check-out	04/2011	TBD	Active																		
	Electronic Outbound Transcripts Feasibility	09/2009	TBD	Pending																		
	Illinois Articulation Initiative	09/2010	06/2012	Hold	Yes																	
Emergency Response website	01/2009	08/2012	Hold	Yes																		
Grad Rome Merge	05/2009	12/2012	Hold	Yes																		
NEW	Quick Updates to LUC Web Pages During Emergencies	04/2011	01/2012	Active	New																	
	Checklist for e-bill Generation	09/2011	01/2012	Active	New																	
	Apply for Housing Contract Release/Exemption	12/2011	02/2012	Active	New																	
	Student Off Campus Info Tracking	10/2011	05/2012	Active	New																	
	Parking Enforcement/Permit Management	12/2011	06/2012	Active	New																	
	Advance Web Implementation	11/2011	07/2012	Active	New																	
	School of Nursing - SIM	05/2011	08/2012	Active	New																	
	Proctoring Online Exams	11/2011	05/2012	Pending	New																	
	Lawson Upgrade	03/2012	05/2012	Pending	New																	
	Database for all LUC Key and Lock information	08/2011	TBD	Pending	New																	

- Completion date is not firm and will most likely extend into 2013

Red text denotes a change

- Timing of the project is TBD

- Activity completed/in progress/planned