

ITS Major Initiatives Calendar <i>(as of 7/13/21)</i>				FY21						FY22					
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status												
<b>Completed</b>															
Replacement of LUC's Storage Area Network	09/2020	01/2021	Active												
Conf. Services RFP – (Kinetic Replacement)	10/2020	01/2021	Active												
QSB Virtual Event Platform Evaluation	11/2020	01/2021	Active												
Enhancement to the Alumni Load Process (PeopleGrove)	11/2020	01/2021	Active												
Implementation of Paper Transcript Request Process	08/2020	02/2021	Active												
Web Content Upgrade (T4 Sitemanager)	10/2019	02/2021	Active												
LOCUS - Fluid deployment and Portal de-commissioning	09/2020	03/2021	Active												
<b>Prioritized by the ITESC</b>															
Learning Analytics - Phase 3	07/2020	07/2021	Active												
HSC WebCheckout Organization Center	09/2020	07/2021	Active												
Enterprise Learning Hub - Phases 3 & 4	10/2020	07/2021	Active												
Athletics Ticketing Replacement for Neulion (AudienceView)	01/2021	07/2021	Active												
Dispatch & Incident Tracking Upgrade (ARMS 2020)	02/2021	07/2021	Active												
Arrupe Commencement Data Collection	05/2021	07/2021	Active												
Enterprise Texting (Cadence)	05/2021	08/2021	Active												
Space and Asset Management - Phase 2 Implementation	10/2020	08/2021	Active												
EAB Navigate Phase II	10/2019	08/2021	Active												
Automate HSC parking/ID processes	04/2020	09/2021	Active												
Lawson /Kronos Enhancements (2)	03/2017	10/2021	Active												
IT Disaster Recovery (5)	03/2013	12/2021	Active												
LDE Foundation: Collaboration and Security (2)	02/2017	12/2021	Active												
Advancement CRM	05/2021	12/2021	Active												
Course Catalog and Curriculum Software	02/2021	01/2022	Active												
Data Governance & Integrity	04/2021	05/2022	Active												
Research Computing Services (11)	01/2019	06/2022	Active												
Information Security Program (6)	01/2015	06/2023	Active												
Enterprise Content Management (4)	11/2011	TBD	Active												
Business Intelligence/Data Warehouse (7)	08/2017	TBD	Active												
Campus Construction Initiatives (12)	11/2017	TBD	Active												
LOCUS Enhancements (5)	05/2018	TBD	Active												
Stritch School of Medicine Portfolio (5)	04/2019	TBD	Active												
Replacement of ECSI SALNet (Flywire)	05/2019	TBD	Active												
Travel Mgmt. Services (2)	07/2019	TBD	Active												
COVID-19 Related Projects (5)	04/2020	TBD	Active												
LDE Transformation: Digital Assistant/Chatbots (6)	06/2020	TBD	Active												
Faculty Administration Re-Architecture Strategy-FARS (5)	07/2020	TBD	Active												
Review and Evaluate Proposed Research Administration Solutions	07/2020	TBD	Active												
Student Mentoring (PeopleGrove)	11/2020	TBD	Active												
LDE Consumable Experience (5)	01/2021	TBD	Active												

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

*Red text denotes a change*

Timing of the project is TBD