

### ITESC Project Prioritization Results - FY18 Q3-Q4

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
R A N K E D	LOCUS Enhancements (4)	Large	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (2)	XLarge	Active	TBD	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program (8)	XLarge	Active	Q1 FY19	Enterprise/Multiple	
	LUHS/LUC/HSD Technology Program (2)	XLarge	Active	Q2 FY18	HSD/ Information Technology Services	
	Information Security Program (6)	XLarge	Active	TBD	Information Technology Services	
	Business Continuity/Disaster Recovery (7)	Large	Active	TBD	Information Technology Services	
	Lawson/Kronos Enhancements (13)	XLarge	Active	TBD	Enterprise/Multiple	
R A N K E D  B Y  T H E  I T E S C	Student System Upgrade (7)	Xlarge	Active	Q3 FY18	Registration & Records	1
	LOCUS Upgrade - CS PeopleTools 8.55 Upgrade	Large	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade -iHub (Portal) PeopleTools 8.55 Upgrade	XLarge	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade-- Search Engine Upgrade- Elasticsearch	XLarge	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade--CS 9.2 Database and Application Upgrade	XLarge	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade- Decoupling Application and PeopleTools Software	XLarge	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade (CS 9.2 & PT 8.55) - Phase I	XLarge	Active	Q3 FY18	Registration & Records	
	LOCUS Upgrade - Evaluate Change Management and Testing Tools	XLarge	Pending	Q3 FY18	Registration & Records	
	Advancement (2)	Xlarge	Active	Q1 FY19	Development & Donor Services	2
	Advancement Data Loader Development	Large	Active	Q1 FY19	Development & Donor Services	
	Alumni/Giving Call Campaign Software Replacement	Medium	On Hold	Q4 FY18	Development & Donor Services	
	12C Database Upgrade (Required for PS Upgrade)	Xlarge	Active	Q4 FY18	Information Services	3
	Online Performance Management System - Phase 2	Large	Pending	TBD	Human Resources	4
	Create a Hybrid On-line ABSN Degree Program with Orbis Education	Small	Active	Q3 FY18	Niehoff School of Nursing	5
	Interface Data to LiveText from Sakai and LOCUS	Medium	Active	Q4 FY18	School of Education	6
	Technology Changes for Coming This Spring (4)	Medium	Active	Q4 FY18	Enterprise/Multiple	7
	Replace Box with One Drive for Cloud Based Storage	Medium	Active	Q4 FY18	Enterprise/Multiple	
	Replace Panopto with Kaltura for Video Repository and Streaming Services	Medium	Active	Q4 FY18	Enterprise/Multiple	
	Replace Adobe Connect with Zoom for Online Classroom and Webinar Services	Medium	Active	Q4 FY18	Enterprise/Multiple	
	Employ a Two-Year Retention Practice for Sakai Course Data	Small	Active	Q4 FY18	Enterprise/Multiple	
	iPlan - Major Re-write - (Parent Project)	Large	Pending	TBD	Office of The Bursar	8
Police Log Supplemental Page	Small	Active	Q3 FY18	Campus Safety LSC	9	
Space and Asset Management - System Search and Implementation	Large	Active	Q1 FY19	Facilities-Office of VP	10	
Halas Recreation Center New Software RFP options	Medium	Active	Q4 FY18	Halas Sports Center	11	
Evaluate SONIA Field Management software for University usage	Medium	Pending	TBD	School of Social Work	12	
Quinlan CRM	Medium	Pending	TBD	Development Business School	13	
PROLAW Scholars Network application and database	Medium	Active	Q3 FY18	School of Law	14	
Grant Financial Process Improvements - Discovery	Large	Pending	Q4 FY18	Financial Planning Committee via Biology	Not approved	