ITS Major Initiatives Calendar (as of 09/10/20)					FY20						FY21					
	Targeted Start Month	Targeted Finish Month		Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	D	
Project/Program	(MM/YYYY)	(MM/YYYY)	Status													
Completed																
Course Evaluation Replacement	01/2019	01/2020	Active		ı											
Replace OIP Application for Study Abroad (Terra Dotta)	03/2019	01/2020	Active		ı											
WebCheckout upgrade to v7	09/2019	01/2020	Active		ı											
nterprise Learning Hub	07/2019	02/2020	Active													
tudent Health Insurance Waiver Rewrite	08/2019	04/2020	Active													
witch eTranscript vendor (Parchment)	08/2019	04/2020	Active													
Space and Asset Mgmt System - Phase I	05/2019	05/2020	Active													
Simplify Financial Aid Processes (Inceptia)	07/2019	07/2020	Active													
earning Portfolio Implementation (Digication)	03/2019	07/2020	Active													
QSB Student Mentoring Software Pilot (PeopleGrove)	04/2019	09/2020	Active										I			
Prioritized by the ITESC																
⁷ 4 Sitemanager Upgrade	10/2019	07/2020	Active													
MS to CS Gold Meal Plan Interface Changes - 2020-2021	12/2019	07/2020	Active													
OCUS Fluid Page Rollouts	03/2018	08/2020	Active													
EVENT Registration for Commencement 2020	08/2019	08/2020	Active													
lanning and Implement Course Schedule Builder+Solutions (EAB Navigate)	10/2019	08/2020	Active													
ampus Labs Engage Integration	03/2020	08/2020	Active													
utomate HSC parking/ID processes for LUC students	04/2020	08/2020	Active													
ustomer Relationship Management (CRM) system evaluation for SON	05/2020	08/2020	Active													
eplacement of LUC's Storage Area Network	09/2020	10/2020	Active													
UC Dynamic Faculty Database	07/2020	10/2020	Active													
utorTrac Upgrade	07/2020	12/2020	Active													
OVID-19 Related Projects	04/2020	12/2020	Active													
T Disaster Recovery (6)	03/2013	12/2020	Active													
Campus Construction Initiatives (8)	11/2017	12/2020	Active													
nformation Security Program (6)	01/2015	03/2021	Active													
interprise Content Management (5)	11/2011	TBD	Active													
DE Foundation: Collaboration and Security (8)	02/2017	TBD	Active													
awson /Kronos Enhancements (5)	03/2017	TBD	Active													
Business Intelligence/Data Warehouse (13)	08/2017	TBD	Active													
dvance /Development (4)	07/2018	TBD	Active													
OCUS Enhancements (4)	05/2018	TBD	Active													
ISC Technology Discovery & Alignment	04/2019	TBD	New													
Replacement of ECSI SALNet (Flywire)	05/2019	TBD	Active													
ravel & Expense Management Technology Solution	07/2019	TBD	Active													
VENT Registration for the Climate Change Conference 2020	07/2019	TBD	Active													
verfi - Student Mental Health Training and Awareness	05/2020	TBD	Active													
DE Transformation: Digital Assistant/Chatbots	06/2020	TBD	New													
eview and Evaluate Proposed Research Administration Solutions	07/2020	TBD	Active													
alidation of Interfolio as a Campus Wide Faculty Review/Administration Solution		TBD	New													
aciolan Athletic Ticketing replacement for Neulion	09/2020	TBD	New													
pace and Asset Management - Phase 2 Implementation	10/2020	TBD	New													
egend																
ompletion date is not firm and will most likely be extended																
activity completed/in progress/planned																